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INTRODUCTION 
 
 
The monthly Environmental Restoration (ER) Environmental Management Performance Report 
consists of three sections: Section A - Executive Summary, Section B - Restoring the River 
Corridor Project Summaries, and Section C - Transitioning the Central Plateau Project Summaries.  
All cost, schedule, milestone commitments, performance measures, and safety data is current as 
of December 31.  Accomplishments, Issues and Integration items are current as of January 25, 
unless otherwise noted. 
 
Section A – Executive Summary.  This section provides an executive level summary of 
Bechtel Hanford, Inc.’s (BHI) performance information for the current reporting month and is 
intended to bring to Management’s attention that information considered to be most noteworthy.  
The Executive Summary begins with a description of notable accomplishments that are 
considered to have made the greatest contribution toward safe, timely, and cost-effective 
cleanup.  Major commitments are summarized that encompass Hanford Federal Facility 
Agreement and Consent Order (Tri-Party Agreement) milestones, and FY01 Environmental 
Management (EM) corporate performance measures.  Safety statistics are also included.  Issues 
that require management and/or regulator attention and resolution status are addressed.  Fiscal 
year-to-date ERC Project cost and schedule variance analysis is summarized.  The Key 
Integration Activities section highlights site activities that cross contractor boundaries and 
demonstrates the shared value of working as a team to accomplish the work.  The Executive 
Summary ends with a listing of major upcoming planned key events within a 90-day period. 
 
Section B – Restoring the River Corridor.  This section contains more detailed monthly 
activity information and performance status for the three projects within the ‘Restoring the River 
Corridor’ outcome.  These three projects consist of the Remedial Action and Waste Disposal 
(RAWD) Project, Decommissioning Projects, and the Program Management and Support (PM&S) 
Project. 
 
Section C – Transitioning the Central Plateau.  This section contains more detailed monthly 
activity information and performance status for the two projects within the ‘Transitioning the 
Central Plateau’ outcome.  These two projects consist of the Groundwater/Vadose Zone (GW/VZ) 
Integration Project and the Surveillance/Maintenance and Transition (SM&T) Projects. 
 
Information in this report is identified with a green, yellow, or red text box used as an indicator 
of the overall status.  Green indicates work or issue resolution is satisfactory and generally meets 
or exceeds requirements; yellow indicates that significant improvement is required; and red 
indicates unsatisfactory conditions requiring immediate corrective actions. 
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Section A: 
Executive Summary 
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SECTION A – EXECUTIVE SUMMARY 
Financial / Performance Measures data as of month-end December. 

All other data as of January 25, 2001 (unless otherwise noted). 
NOTABLE ACCOMPLISHMENTS: 

  
RIVER CORRIDOR: 
 
A shipment of asbestos-covered pipe from the Hanford Generating Plant (HGP) was received at 
the Environmental Restoration Disposal Facility (ERDF) for disposal.  This was the first of 
several shipments that will be received from HGP demolition (non-ER workscope). 
 
Backfill activities started on the 100 D Area south pipelines on December 19.  Backfill of three 
waste sites were also completed in mid-December.  Backfill activities are being focused around 
D Reactor to support Interim Safe Storage (ISS) activities.   
 
During December, remediation was completed for the additional plumes that were encountered 
during verification sampling in the 100 H Area.  Since remediation began in the 100 H Area, 
413,011 metric tons (455,269 tons) of contaminated waste have been removed and disposed 
at ERDF. 
 
The 100/300 Area design data quality objective (DQO) was initiated in December.  Safety 
analysis evaluation was also completed for the 100/300 Area design.  The sample analysis plan 
(SAP) for the 300 Area Kd (partitioning coefficient) leachability study was finalized and 
transmitted to RL on December 20, one month ahead of schedule.  Field investigation work 
was initiated for the 100 Area Burial Ground design. 
 
The remediation contract was awarded on December 11 for the J.A. Jones and 600-23 waste 
sites.  Mobilization activities were initiated, and authorization was given to start submittal 
preparation and procurement.  Soil remediation was initiated on January 8. 
 
Demolition, excavation, and stockpiling activities were completed down to 4.6 meters (15 feet) 
of the total 6.1 meters (20 feet) of the F Reactor Fuel Storage Basin (FSB) during December.  
On December 12, sampling was completed on the upper fill material that was removed.  
Preliminary data indicate the upper fill will be acceptable for use as clean fill. 
 
Decommissioning activities continued at the 233-S Plutonium Concentration Facility.  Removal 
of the L-18 vessel piping progressed, and non-destructive assay (NDA) activities began for     
L-18, L-16, L-4, L-14, and L-6 vessels.  Seven vessels are slated for removal this fiscal year.  A 
neutron monitor was removed from the viewing room fourth floor, and neutron monitor pipe 
removal also began on the viewing room second floor. 
 
Bechtel Hanford Inc. (BHI) actively supported the national level DOE Integrated Safety 
Management System (ISMS) Workshop, which was hosted by RL in Pasco, Washington, on 
December 5-6.  BHI participated in planning the workshop, coordinating breakout sessions, 
giving presentations, and developing a poster display. 
 
Additional funding was received from the Office of Science and Technology that will support 
Canyon Disposition Initiative (CDI) and F Reactor FSB cleanout projects. 
 
Work progressed in developing the ER Project Baseline Update (multi-year work plan).  
Documentation was also compiled that included recasting data into the new FY02 work 
breakdown/project baseline summary structure.  This update and recast documentation was 
delivered on January 10 (per RL direction) to incorporate DOE adjustments. 
 
 
 

 

Green 
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NOTABLE ACCOMPLISHMENTS continued: 

  
CENTRAL PLATEAU: 
 
In December, the drilling subcontract was awarded for the FY01 and FY02 In Situ Redox 
Manipulation (ISRM) well drilling workscope (Phase II and Phase III).  Phase I of the ISRM 
Project was completed on November 1 (two months ahead of schedule) satisfying Tri-Party 
Agreement Milestone M-16-27A, "Complete 100-HR-3 Phase I, ISRM Barrier Emplacement" 
(due December 31). 
 
A total of 10 Resource Conservation and Recovery Act (RCRA) wells was installed by December 
27 which met Tri-Party Agreement Milestones M-24-00L, M-24-46, M-24-47, and M-24-48 (all 
due on December 31). 
 
All groundwater pump and treat systems operated above the planned 90% availability levels in 
December.  Since system inception, the five pump and treat systems have processed over 4.6 
billion liters of groundwater, removing approximately 4,918.4 kilograms of carbon tetrachloride, 
214 kilograms of chromium, and 0.94 curies of strontium.  Approximately 301 million liters of 
groundwater have been processed in FY01, re moving approximately 337 kilograms of carbon 
tetrachloride, 21 kilograms of chromium, and 0.051 curies of strontium. 
 
The 200-PW-2 Draft A Work Plan was transmitted to the regulators on December 21 ahead of 
schedule, which satisfies Tri-Party Agreement Milestones -- M-13-25, "Submit Uranium Rich 
Process Waste Group (200-PW-2) Work Plan" (due December 31) and M-13-00K, “Submit One 
200 NPL RI/FS Work Plan” (due December 31).  Approval was also received from Ecology for 
the 200-CW-1 (Gable Mountain/B Pond) Rev. 0 Work Plan 
 
The asbestos abatement and cleanup activities were completed for the B Reactor exhaust fan 
room roof.  The expanded Engineering Evaluation/Cost Analysis (EE/CA) effort was also 
initiated in support of B Reactor hazards mitigation study.  A baseline change proposal (BCP) 
was approved to provide additional EE/CA funding to include a more complete hazard 
mitigation evaluation. 
 
During December, three tours of B Reactor were conducted.  Reactor visitors included 
representatives from the Arms Cont rol community, HQ, and DOE ISMS conference attendees. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Green 
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MAJOR COMMITMENTS: 

Tri-Party Agreement Milestones: 
Fifteen TPA milestones are currently planned for completion during FY01.  Through December, 
seven milestones have been completed, all ahead of schedule.  During December, TPA 
Milestones M-24-00L, M-24-46, M-24-47, and M-24-48 all supporting installation of ten RCRA 
wells by December 31, were completed on December 27. TPA Milestones M-13-00K and M-13-
25, both supporting completion of the Uranium Rich Process Waste Group (200-PW-2) Work 
Plan (due December 31), were completed on December 21. 
 
Three milestones are currently unrecoverable.  A TPA change request is nearing completion for 
M-16-26B, "Complete Remediation, Backfill, and Revegetation of 51 Liquid Waste Sites and 
Process Effluent Pipelines in the 100 BC, 100 DR, and 100 HR Operable Units" (due February 28, 
2001).  Three new interim milestones are being proposed that will establish the start and 
completion dates for the 100 B/C pipeline remediation.  A second TPA change request is nearing 
completion for M-16-26C, "Complete Remediation and Backfill of 10 Liquid Waste Sites and 
Process Effluent Pipelines in the 100-HR-1 Operable Unit" (due May 31, 2001) that proposes 
revising the completion date to September 30.  A third TPA change request will be prepared in 
the May timeframe to revise M-16-03E, "Complete Remediation of Waste Sites in 300-FF-1 
Operable Unit (Excluding the 618-4 Burial Ground), to Include Excavation, Verification, and 
Backfilling", (due September 30, 2001).  Per regulator request, backfill/regrade in the 300 Area 
is being deferred until a Kd uranium leachability study is completed.  Regulators concur with 
path forward on all three issues. 
 

Total Tri-Party Agreement Milestones Due in FY01 15 

Total Planned Through December 7 

Total Completed Through December 7 

 

Remaining Tri-Party Agreement Milestones to be Completed in FY01 8 

Forecast Ahead of Schedule 4 

Forecast On Schedule 1 

*Forecast Unrecoverable 3 

*Regulators concur with path forward to realign deliverable dates. 
 
 
EM Corporate Performance Measures: 
 
 DWP 

FY01 
FY01 Mgmt 

Commitments 
Current 
Baseline 

Forecast 
for FY01 

Completed 
YTD 

 
Waste Site 
Excavations 
 

 
12 

 
12 

 
16 

 
16 

 
5 

 
*Technology 
Deployments 
 

 
0 

    

 
 

*FY01 technology deployment plan is being drafted and will be submitted to RL the end of 
January. 
 
 

 
Green 

Green 

Green 
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SAFETY/ISMS/CONDUCT OF OPERATIONS (Total ER Contract): 

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Green 

Yellow 

The past five months in a row have been below the baseline average.  Seven 
months in a row will make this a significant decrease. 

The data has been stable since April 2000, as there have been no significant t rends. 
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SAFETY/ISMS/CONDUCT OF OPERATIONS (Total ER Contract) continued:  

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Based on the increase in the Bechtel Hanford, Inc. (BHI) baseline safety statistics, the following 
actions have or are being taken: 
 
• Individual injury cases were thoroughly investigated and Lessons Learned reported. 
 
• Continue to look for trends and consult with corporate and other BNI contracts for ways to 

enhance performance. 
 
• Senior management conducting small group and all employee meetings to discuss safety 

and personal commitment. 
 
• BHI performed an analysis of all the injuries in fiscal year (FY) 2000 and sorted them by 

injury type and craft: 
 

34% of the injuries were experienced by Radiological Control Technicians (RCTs). 
 
20% of the injuries were experienced by Heavy Drivers. 
 
29% of the injuries were to the hands and fingers. 

 
• Environmental Restoration Contract (ERC) Quality Safety and Health is producing a hand 

safety poster. 
 
 
 
 
 
 
 

 

Yellow 

The data has been stable since March 2000, as there have been no significant 
trends. 

ERC Lost/Restricted Workday Case Rate/200,000 Hours
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SAFETY/ISMS/CONDUCT OF OPERATIONS (Total ER Contract) contin ued:  

Safety: 

  
YTD 

Current 
Month 
(Dec) 

 
Current Month Comments 

 
First Aid 
 

 
21 

 
10 

 
(4) contusion/bruise/abrasion, (1) 
irritation, (2) laceration, (2) puncture, (1) 
pain 
 

 
OSHA Recordable 
 

 
5 

 
4* 

 
(1) strain (Industrial Hygiene Tech 
strained jaw when doffing mask.) 
 
*includes (3) items below  
 

 
Restricted Workday Case 
 

 
2 

 
2 

 
(1) contusion (Rigger jumped from crane 
landing on rocky ground and injured 
heel.), (1) contusion (Teamster slipped on 
ice falling onto sidewalk; given 
restrictions.) 
 

 
Lost Workday Case 
 
 

 
1 

 
1 

 
(1) concussion (D&D worker’s chair broke; 
employee fell and hit head on cabinet.) 
 

 

The ERC, as of January 20, 2001, reports 19,000 hours since the last lost workday incident. 
The incident occurred on July 17, 2000 and became a lost time on January 17, 2001.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Yellow 
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SAFETY/ISMS/CONDUCT OF OPERATIONS (Total ER Contract) continued:  

 ISMS: 
DOE EM Performance Agreement: Maintain and improve the approved Integrated Safety 
Management System (ISMS). 

 
Status: 
 
• Implementation of the new hazard evaluation process continued.  An action plan 

was developed to address the issues raised in a surveillance of the new process 
that was conducted in November.  The action plan was reviewed and agreed to 
by senior management. 

• A presentation of the new hazard evaluation process was successfully provided to 
Defense Nuclear Facilities Safety Board (DNFSB) member Joe DiNunno, DNFSB 
staff personnel, and DOE personnel.  Presentations of the hazard evaluation 
process were also provided at the national DOE ISMS Workshop and the national 
Enhanced Work Planning (EWP) Committee Meeting. 

• Obtained input from projects and functional groups for safety performance 
measures and indicators.  Held meetings with representatives from projects and 
functional groups to determine preliminary list of proposed safety performance 
measures and indicators. Actions assigned to individuals to complete detailed 
development of specific ISMS metrics. 

• Continued employee awareness of ISMS through the ISMS Quest ion of the Day 
Program. 

• Continued to develop metrics to meet comprehensive performance 
objective/measure 1: Safety.  This performance expectation requires BHI to 
"maintain and improve the approved Integrated Safety Management System 
(ISMS) and to review, update and submit, for RL approval, safety performance 
objectives, performance measures, and commitments."  In order to facilitate the 
accomplishment of this expectation, BHI is bringing in a consultant who 
specializes in the development of meaningful metrics.   

• Received and reviewed K. Klein's January letter regarding ISMS and VPP 
(Voluntary Protection Program). 

• Discussed DOE's VPP recognition process with Jim Tarpinian, Tom Logan, and 
Noble Atkins. 

• Initiated the development of a detailed logic and timeline of activities that are 
required to achieve VPP recognition. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
Green 
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SAFETY/ISMS/CONDUCT OF OPERATIONS (Total ER Contract) continued: 

 Conduct of Ops:  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
December Conduct of Ops Issues: 
 
Management Issue:  

Condition Description: As the excavator began to back away, the excavator arm became 
entangled in a tag line.  This caused one lifting fixture to come loose from one corner of 
the panel. 

 
Corrective Action Plan: 
1. Radio communication procedures were discussed with the operators and any 

required frequency changes will be verified prior to allowing work to proceed.  
Target Completion Date: 12/1/00.  Completion Date: 12/1/00. 

2. Add red streamers to the tag lines to enhance visibility for the crane operator and 
riggers.  Target Completion Date: 12/1/00.  Completion Date: 12/1/00. 

3. In all subsequent panel lifting operations, rigging fixtures will be centered to 
allow the trackhoe access to the panel without working under the tag lines.  
Target Completion Date: 12/4/00.  Completion Date: 12/4/00. 

 
 
(Continued of following page...) 
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During the analysis of data no trends were identified during this reporting period. 

Green 

 Jan-00  Feb-00  Mar-00  Apr-00  May-00  Jun-00  Jul-00  Aug-00  Sep-00  Oct-00  Nov-00  Dec-00

Lock & Tag 0 0 0 2 0 1 0 1 0 0 0 0

Spills (Reported on 
Occurrence Reports) 0 0 0 0 0 0 1 0 0 0 0 0

Procedure Violations 3 1 1 2 2 1 0 1 2 0 *1 0
Inadequate/Lack of 
Procedure 1 3 2 0 2 0 4 3 1 1 2 0
Management Problems 1 2 2 3 2 1 1 1 3 2 *2 1
* Trend data not received until December.

ERC-CATS (Corrective Action Tracking System) Trend Data 1/1/00 through 12/31/00
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SAFETY/ISMS/CONDUCT OF OPERATIONS (Total ER Contract) continued:  

 Previous Conduct of Operations Issues Not Reported Until December: 
 
Management Problem:   

Condition Description: A Sample Technician entered the 107-H Retention Basin using 
RWP 100H-001, Rev. 6 on 11/6/00.  The Radiation Work Permit (RWP) expired on 
10/25/00. 

 
Corrective Action Plan: 
1. Update the log sheet at the front of the RWP books in the RadCon Supervisor’s 

Office.  Assignee is Charles Steward.  Target Completion Date: 11/15/00.  
Completion Date: 11/13/00. 

2. Send in all data for the expired RWPs.  Assignee was Charles Steward.  Target 
Completion Date: 11/22/00.  Completion Date: 11/29/00. 

3. Review and update all RWP logs, books, etc., utilized by the RadCon Organization 
on the Group 4 Project.  Assignee was Charles Steward.  Target Completion Date: 
11/22/00.  Completion Date: 11/29/00. 

4. Review RWP review protocol with the Group 4 Rad Workers and RCTs.  Assignees 
were Charles Steward and Randy Havenor.  Target Completion Date: 11/15/00.  
Completion Date: 11/17/00. 

 
Condition Description:  
The containers of resin, miscellaneous solid waste, and filters were not labeled with the 
required “Remediation Waste” label. 

 
Corrective Action Plan: 
The Spill Kit equipment was changed to not only handling liquids, but to also include 
Radiation Absorbed Dose (RAD) materials (mixed waste).  The Environmental Action 
Plan (EAP) has since been changed (3/9/00).  Procedure BHI-SH-03, Vol. 1 has been 
changed to require the EAP to be immediately changed following equipment changes 
to the Spill Kit.  Project Personnel involved in the storage of waste will read and 
understand the revised requirements of BHI-SH-03, Vol. 3, Section 8.0, Rev. 2 along 
with Revision Order A, and BHI-SH-03, Vol. 1, Rev. 2, Rev. Order A. 

 
Procedure Violation: 

Condition Description:  
On Tuesday, 11/14/00, at approximately 7:30 a.m., ERC workers were dismantling a rental 
crane boom, prior to the vendor taking the crane offsite.  The boom was on the ground, in 
a vendor recommended safe condition.  At approximately 8:10 a.m., a Rigger was standing 
on the boom tip attempting to put a choker on the jib mast.  As the Rigger reached for the 
jib mast, the mast started to swing toward the Rigger.  The Rigger jumped from the boom 
tip to the ground (approximately 4.5 feet), sustaining an injury to the heel.  The BHI 
Surveillance/Maintenance and Transition Projects (SM&T) had completed a task involving 
the crane at the 105-B Reactor building and was in progress of disassembly when the 
incident occurred.  The Riggers had disconnected the jib forestay pendent and were 
attempting to place a choker on the jib so a crane could support the mast weight while the 
backstay pendent was removed.  This event was classified as a near miss and Management 
scheduled a critique to determine the facts. 

 
Corrective Action Plan: 
Include Occurrence Report RL-BHI-IFSM-2000-0015 in the required reading program 
for all ERC riggers. 
 

 

REGULATORY/EXTERNAL/DOE-RL & HQ ISSUES AND REQUESTS:  

 Refer to individual Project issues in the following Section B and Section C. 
 
 

 

Green 

Green 

Green 
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TOTAL COST/SCHEDULE OVERVIEW (Total ER Contract):  

  
 
 
 
 
 
 
 
 
 
 
 
 
 

Desired performance is better than –5.0%. 
 
 
 
 
 
 
 
 
 
 
 

For variance explanation by PBS, see Project Status Section of each project. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Desired performance is better than –7.5%. 
 
 
 
 
 
 
 
 
 
 
 
 

For variance explanation by PBS, see Project Status Section of each project. 
 

 

Green 

Green 

FYTD Cost Variance Percentage (CV%)
((BCWP-ACWP)/BCWP)

(15.0)%

(10.0)%

(5.0)%

0.0 %

5.0 %

10.0 %

15.0 %

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
EAC w/ Carry 

Over

ACWP 9,656 10,998 11,610

BCWP 11,195 10,749 13,140

ACWP 9,656 20,654 32,264

BCWP 11,195 21,944 35,085

CV 1,539 1,290 2,820

CV% 13.7% 5.9% 8.0%

EAC (Cumulative) 9,656 20,654 32,264 47,524 61,114 75,442 93,566 107,873 122,027 138,369 152,161 167,084 167,356

Yr End Budget Variance 195 544 2,240

CURRENT PERIOD

FISCAL YEAR TO DATE

FYTD Schedule Variance Percentage (SV%)
((BCWP-BCWS)/BCWS)

(15.0)%

(10.0)%

(5.0)%

0.0 %

5.0 %

10.0 %

15.0 %

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

DWP 11,110 10,286 12,233 10,282 10,058 11,813 14,703 11,619 11,559 13,381 11,497 13,404

DWP (Accum) 11,110 21,396 33,629 43,911 53,968 65,781 80,484 92,103 103,662 117,043 128,540 141,944

BCWS 12,782 12,103 15,015 12,356 12,263 14,464 17,673 13,786 13,670 15,646 13,851 15,987

BCWP 11,195 10,749 13,140

BCWS 12,782 24,885 39,900 52,256 64,519 78,982 96,656 110,441 124,111 139,758 153,609 169,596

BCWP 11,195 21,944 35,085

SV (1,587) (2,940) (4,815)

SV% -12.4% -11.8% -12.1%

CURRENT PERIOD

FISCAL YEAR TO DATE
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TOTAL COST/SCHEDULE OVERVIEW (Total ER Contract) continued:  

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Cost/Schedule Status: 
 
Cost Variance Summary 
 
At the end of December, the ER Project had performed $35.1M worth of work, at a cost of 
$32.3M.  This results in a favorable cost variance of $2.8M (+8.0%).  The positive cost 
variance is attributed to less labor required to complete remediation cleanup verification 
packages (CVP) due to use of a streamlined format and consolidation of waste sites; greater 
quantity of disposal containers available than planned; increased remediation quantities that 
have resulted in lower unit costs (economies of scale); shifting personnel between remediation 
sites, which has resulted in labor and supervision savings; and a reversed accrual for a special 
billings adjustment. 
 
Schedule Variance Summary 
 
Through December, the ER Project is $4.8M (-12.1%) behind schedule.  The negative schedule 
variance is attributed to contaminated soil encountered during RCRA well drilling; waste 
shipments from RCRA wells placed on hold pending disposition resolution; well 
decommissioning delays caused by extended well document search and selection; delays in 
groundwater monitoring sample collection and analysis activities; higher than anticipated 
radiation levels at 116-N-3 crib slowing remediation work; asbestos abatement delays at D and 
H Reactor ISS pending final safety documentation; difficulties encountered removing neutron 
monitors from 233-S facility; additional time required to evaluate new hexone tank sampling 
and video equipment; and late billing of site-wide assessments. 
 
 
 
 
 
 
 

 
FY01 PERFORMANCE 

FYTD DECEMBER 2000 
($K) 

Green 

YTD YTD

FY01 DWP CURRENT FYTD SCHEDULE VARIANCE COST VARIANCE
BCWS BCWS BCWS BCWP ACWP $ % $ % EAC

ER01 100 Area R/A 29617 30931 6720 6258 5216 -462 -6.9% 1042 16.7% 29607

ER03 300 Area R/A 4127 3082 770 473 418 -297 -38.6% 55 11.6% 2992
ER04 ER Waste Disposal 17420 18148 3981 4237 3890 256 6.4% 347 8.2% 17838
RA-Subtotal 51164 52161 11471 10968 9524 -503 -4.4% 1444 13.2% 50437

ER02 200 Area R/A 443 4986 589 426 351 -163 -27.7% 75 17.6% 4895
ER08 GW Management 24942 30259 7048 6013 5884 -1035 -14.7% 129 2.1% 30096
VZ01 GW/VZ 10833 11534 3203 2649 2654 -554 -17.3% -5 -0.2% 11649
GW/VZ-Subtotal 36218 46779 10840 9088 8889 -1752 -16.2% 199 2.2% 46640

ER06 D&D 7195 18794 4447 3872 3692 -575 -12.9% 180 4.6% 18913
DD-Subtotal 7195 18794 4447 3872 3692 -575 -12.9% 180 4.6% 18913

ER05 S&M 13024 14222 4147 3363 3112 -784 -18.9% 251 7.5% 13920
ER07 Long-Term S&M 59 59 3 3 0 0 0.0% 3 100.0% 57
SM-Subtotal 13083 14281 4150 3366 3112 -784 -18.9% 254 7.5% 13977

ER10 ERC PM&S 28984 31200 7615 7313 6570 -302 -4.0% 743 10.2% 31008
ER10 RL PM&S 5300 6381 1378 477 477 -901 -65.4% 0 0.0% 6381
PM-Subtotal 34284 37581 8993 7790 7047 -1203 -13.4% 743 9.5% 37389

GRAND TOTAL 141944 169596 39901 35084 32264 -4817 -12.1% 2820 8.0% 167356
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TOTAL COST/SCHEDULE OVERVIEW (Total ER Contract) continued:  

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
FY2001 Funds Management  
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 Anticipated Funding = $165.1M

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP 2001

ANTICIPATED FUNDING 169,632  165,100   165,100  165,100  165,100  165,100  165,100  165,100  165,100  165,100  165,100  165,100  

 EAC 

TOTAL 

APPROVED SCOPE

1 Actual Cost 9,656      20,654     32,264    

2 Current Monthly EACs 9,656      10,998     11,610    15,260    13,590    14,327    18,124    14,308    14,154    16,341    13,793    14,922    

3 Cumulative EAC 9,656      20,654     32,264    47,524    61,114    75,441    93,565    107,873  122,027  138,368  152,161  167,083  272         167,356  

JANUARY FY2001 APPROVED BCP'S

4
ER01/ 
ER04 BCP-21083 (7) (7) (7) (7) (7) (7) (7) (7) (5) 0 (61)

5 ER02 BCP-21076 Defer 200-CS-1 Field Scope Into FY02 (17) (54) (180) (280) (95) (51) (27) (23) (45) 0 (772)

6 ER04 BCP-21013 R1  Correct ERDF Spreadsheet (36) 0 (36)

7 ER04 BCP-21014 R1  Correct ERDF Spreadsheet (33) 0 (33)

8 Subtotal Approved Scope Changes (60) (61) (187) (287) (102) (91) (34) (30) (50) 0 (902)

FY2001 PENDING BCP'S

9 ER05 BCP-21066 (600) 0 (600)

10 ER06 BCP-21088 Delete Pourback Duplicated for F & DR (116) 0 (116)

11 ER08 BCP-21085 (PNNL) Groundwater Scope Reductions to Offset Funds (231) (32) (42) (50) (47) (17) 10 4 5 0 (400)

12 ER08 (PNNL) EAC Error 336 0 336

13 ER08 618-11 Tritium Inv. Plume Nature & Characterization (Stretch) 4 31 49 74 16 63 244 51 63 0 595

14 ALL Pending Scope Reductions/Efficiencies (129) (130) (130) (130) (130) (130) (130) (130) (130) 0 (1,169)

15 Subtotal January FY2001 Approved BCPs + Pending BCPs (196) (192) (310) (393) (263) (175) 90 (705) (112) 0 (2,256)

1 (3,610)     

16 9,656      10,998     11,610    15,064    13,398    14,017    17,731    14,045    13,979    16,431    13,088    14,810    -          

17 9,656      20,654     32,264    47,328    60,726    74,743    92,474    106,519  120,498  136,929  150,017  164,827  272         165,100  

Funding 154555

Cumulative EAC + January FY2001 Approved BCP's & 
Pending BCP's

Current Monthly EAC + January FY2001 Approved BCP's & 
Pending BCP's

S/M&T Scope Reductions due to Funds Reduction (Additional S&T 
Scope Pending; Offsets Reduction)

Adjust 100 FR Schedule Based on FY00 Actual Progress

Est. Sch. 
Carryover
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PERFORMANCE OBJECTIVES:  

 Refer to individual Project information in the following Section B and Section C.  

KEY INTEGRATION ACTIVITIES: 

  
RIVER CORRIDOR: 
 
A shipment of asbestos-covered pipe from the Hanford Generating Plant (HGP) was received at 
ERDF for disposal.  This was the first of several shipments that will be received from HGP 
demolition (non-ER workscope). 
 
Actively supported the national level DOE ISMS Workshop, which was hosted by RL in Pasco, 
Washington, on December 5-6.  BHI participated in planning the workshop, coordinating 
breakout sessions, giving presentations, and developing a poster display. 
 
Coordinated fuel shipment requirements (to K Basin) with FH in event fuel is found during F 
and H basin demolition. 
 
 
CENTRAL PLATEAU: 
 
Successfully transferred contaminated scaffolding from the PUREX facility to Fluor Hanford (FH) 
for decontamination and redeployment to other Hanford projects.   
 

 

UPCOMING PLANNED KEY EVENTS: 

 Tri-Party Agreement Milestone M-24-49, Install 3 Additional Wells at SST WMA S-SX, due 
4/30/01. 
 
Tri-Party Agreement Milestone M-24-50, Install 2 Additional Wells at SST WMA TX-TY, due 
4/30/01. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

Green 

Green 
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Remedial Action and 
Waste Disposal Project 

(RAWD) 
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SECTION B – RESTORING THE RIVER CORRIDOR 
Financial / Performance Measures data as of month-end December. 

All other data as of January 25, 2001 (unless otherwise noted). 

Remedial Action & Waste Disposal Project (RAWD): 

ACCOMPLISHMENTS: RAWD 

 ERDF Transportation and Operations (ERDF): A shipment of asbestos-covered pipe from 
the Hanford Generating Plant (HGP) was received at ERDF for disposal.  This was the first of 
several shipments that will be received from HGP demolition (non-ER workscope).  
 
During December, shipments totaling 33,971 metric tons (37,447 tons) of contaminated waste 
were transported to ERDF.  100,551 metric tons (110,839 tons) of waste have been received in 
FY01.  To date, a total of 2,407,313 metric tons (2,653,622 tons) of material have been 
received and placed in the disposal facility. 
 
100 B/C Area Remediation: The subcontract for 100 Area B/C pipeline remediation was 
awarded on November 28.  The preconstruction meeting was held on December 13.  Readiness 
assessment for the 100 B/C pipeline remediation has been initiated.  Subcontractor 
mobilization is planned for early February. 
 
100 D Area Remediation: Backfill activities started on the 100 D Area south pipelines on 
December 19.  Backfill of three waste sites was also completed in mid-December.  Backfill 
activities are being focused around D Reactor to support Interim Safe Storage (ISS) activities. 
 
100 F Area Remediation: Excavation of the 116-F-14 retention basin continued during 
December.  A plume estimated at 45,359 metric tons (50,000 tons) will require removal in 
order to complete the retention basin excavation.  
 
100 H Area Remediation: During December, remediation was completed for the additional 
plumes that were encountered during verification sampling in the 100 H Area.  Since 
remediation began in the 100 H Area, 413,011 metric tons (455,269 tons) of contaminated 
waste have been removed and disposed at ERDF. 
 
The method (a leachability study) to resolve the elevated hexavalent chromium contamination 
in the 116-H-7 retention basin was finalized. 
 
100 N Area Remediation: Demolition of the 116-N-3 crib progressed during December in 
the 100 N Area.  The cover panels and girders with lower levels of contamination were size 
reduced into smaller pieces and shipped to ERDF.  To reduce worker radiation exposure and 
alleviate contamination spread, panels and girders w ith high levels of contamination were size 
reduced into smaller pieces underneath slightly contaminated soil.  
 
The 100-NR-1 Auditable Safety Analysis/Final Hazard Classification (ASA/FHC) document was 
approved by RL in December.  Work progressed in updating the 100-NR-1 integrated schedule 
for facility decommissioning and remediation activities.  The integrated schedule is expected to 
be completed in March. 
 
100/300 Area Design/Assessments: The 100/300 Area design data quality objective 
(DQO) was initiated in December.  Safety analysis evaluation was also completed for the 
100/300 Area design.  The sample analysis plan (SAP) for the 300 Area Kd (partitioning 
coefficient) leachability study was finalized and transmitted to RL on December 20, one month 
ahead of schedule.  Field investigation work was initiated for the 100 Area Burial Ground 
design. 
 
 
 

 

Green 
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ACCOMPLISHMENTS continued: RAWD 

 300 Area Remediation: In December, fence installation work was initiated at the 300 Area 
South Process Pond.  Existing fencing stockpiled at 300-FF-1 will be reused.  If additional fence 
is required it will be removed from the 100 D Area.  Reusing the existing fence is 
approximately the same cost as installing new fabric and contributes to waste minimization 
principles.  Some  cost avoidance will be realized in the future when the fence would have 
required removal in the 100 D Area.  
 
300/600 Area Remediation: The remediation contract was awarded on December 11 for 
the J.A. Jones and 600-23 waste sites.  Mobilization activities were initiated, and authorization 
was given to start submittal preparation and  procurement.  The preconstruction meeting was 
also held.  Remediation was initiated on January 8. 
 

 

SAFETY/ISMS/CONDUCT OF OPERATIONS: RAWD 

 See Executive Summary. 
 

 

BREAKTHROUGHS/OPPORTUNITIES FOR IMPROVEMENT: RAWD 

 None identified at this time. 
 

 

LONG-TERM (6 MONTHS PLUS) IMPORTANT ITEMS: RAWD 

 None identified at this time. 
 

 

MAJOR COMMITMENTS (FISCAL YEAR PLUS 6 MONTHS): RAWD 

 • DOE Secretarial: 
None identified at this time. 
 

 

 • DOE EM Performance Agreement: 
None identified at this time. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Green 
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MAJOR COMMITMENTS (FISCAL YEAR PLUS 6 MONTHS) continued: RAWD 

• TPA Milestones: 

Milestone Description 
Due 
Date 

(F)/(A) 
Date 

M-16-26B Complete Remediation, Backfill and 
Revegetation of 51 Liquid Waste Sites and 
Process Effluent Pipelines in the 100-BC-1, 100-
BC-2, 100-DR-1, 100-DR-2, and 100-HR-1 
Operable Units as defined in the Remedial 
Design Report/Remedial Action Work Plan for 
the 100 Area 
 

2/28/01 2/28/05 (F)* 

M-16-26C Complete Remediation and Backfill of 10 Liquid 
Waste Sites and Process Effluent Pipelines in 
the 100-HR-1 Operable Unit as defined in the 
Remedial Design Report/Remedial Action Work 
Plan for the 100 Area 
 

5/31/01 9/28/01 (F)** 

M-16-07B Complete Remediation and Backfill of 22 Liquid 
Waste Sites and Process Effluent Pipelines in 
the 100-DR-1 and 100-DR-2 Operable Units as 
defined in Remedial Design Report/Remedial 
Action Work Plan for the 100 Area 
 

7/31/01 2/16/01 (F) 

M-16-41A Complete Remedial Action Excavation for JA 
Jones 1 and 600-23 Waste Sites 
 

7/31/01 6/06/01 (F) 

M-16-03E Complete Remediation of Waste Sites in 300-
FF-1 Operable Unit (excluding the 618-4 Burial 
Ground), to include Excavation, Verification, 
and Backfilling 
 

9/30/01 9/30/02 (F)*** 

M-16-00F Establish Date for Completion of all 100 Area 
Remedial Actions 
 

12/31/01 12/31/01 (F) 

M-16-41B Submit Closeout Verification Package (CVP) for 
JA Jones 1 and 600-23 Waste Sites for EPA 
Approval 
 

3/31/02 3/31/02 (F) 

 

*Unrecoverable due to prior-year funding constraints.  The 100 B/C pipeline remediation 
contract was awarded on November 28.  A Tri-Party Agreement (TPA) change request has 
been forwarded to RL that establishes three new interim milestones to identify the start and 
completion dates of the 100 B/C pipeline remediation workscope.  Regulators concur with path 
forward. 
 
**Elevated chromium levels were detected during closeout verification sampling.  A TPA 
change package has been forwarded to RL proposing completion date be revised to 9/30/01.  
Regulators concur with path forward. 
 
***Per regulator request, Kd (partitioning coefficient) study is being performed to determine 
uranium leachability in the 300 Area.  300-FF-1 backfill will be deferred until leachability 
concerns are resolved.  A TPA change package will be prepared in May timeframe.  Regulators 
concur with path forward. 
 
 
 

 

Green 
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MAJOR COMMITMENTS (FISCAL YEAR PLUS 6 MONTHS) continued: RAWD 

 • DNFSB Commitment: 
None identified at this time. 

 

 

PERFORMANCE OBJECTIVES: RAWD 

 

PI 
% FY01 Fee Pool 

Less 10% for 
Comprehensive 

PI 
Allocation of 

Fee 
Task Status 

 
 
 
 
 
 
RAWD 

 
 
 
 
 
 

70% 

80% 
 
 

10% 
 
 

10% 
 

• 490,000 Tons by 
9/30/01 

 
• Backfill 16 Sites by 

9/30/01 
 
• 50,000 Additional 

Tons by 9/30/01 
(*Stretch) 

 
CV <5.0%; SV  <7.5% 
for grouped PBS ER01, 
ER03, ER04 
 

On schedule. 
 
 
On schedule. 
 
 
Approximately 
30% of Stretch 
undertaken as 
of 11/30/00. 
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PERFORMANCE MEASURES/METRICS: RAWD – (River and Plateau) 

 
 DWP 

FY01 
FY01Mgmt 

Commitments 

Current Baseline 
(Incl. Baseline 

Changes) 

Forecast 
For 

FY01 

Completed 
YTD 

 
Waste Sites 
Excavated 
 

 
12 

 
12 

 
16 

 
16 

 
5 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

STRETCH AND SUPERSTRETCH GOALS: RAWD 

 

FY01 RAWD “Stretch” Goals 
Estimated 
Tons (K) 

Approved 
Tons (K) 

 
Remediate Additional 50K Tons of Contaminated Soil 
by 9/30/01 
• Additional Contamination Soil at 100-F Pipelines 
• Additional Contamination Material at 100-H Sites 
 

 
50K 

 
 
 

7.5K 
8.0K 

S/Total Remedial Action Stretch Goals: 50K 15.5K 

 

 
 
 
 
 
 

 

Green 

Green 

Remedial Action and Waste Disposal Project
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ORIGINAL BASELINE

CURRENT BASELINE

ACTUALS (cumulative)

ORIGINAL BASELINE 24 61 89 114 142 188 244 296 355 417 474 505

CURRENT BASELINE 24 61 89 125 154 200 255 307 370 431 493 524

ACTUALS (cumulative) 38 73 111

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

Cumulative Tons to ERDF

Original Baseline includes 490K 

from DWP + 15K carryover

15K Tons of approved stretch
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PROJECT STATUS (COST/SCHEDULE/MAJOR BASELINE CHANGE): RAWD 

 • Schedule:  

BCWS BCWP Variance 
Remedial Action & Waste Disposal Project 

$K $K $K 

ER01 
100 Area Remedial Actions 6,720 6,258 (462) 
ER03 
300 Area Remedial Actions 770 473 (297) 
ER04 
ER Waste Disposal 3,981 4,237 256 

 

TOTAL Remedial Actions 11,471 10,968 (503) 

 

  
PBS-ER01 – 100 Area Remedial Action 

Schedule Variance = ($462K); (6.9%) [Last Month: ($278K); (7.0%)] 
 
Cause: Slower progress than originally planned on the 116-N-3 Crib demolition at the 
100-NR-1 site due to higher site contamination, radiation, and demolition conditions 
different than planned.  100-BC-1 Near River Waste Sites subcontractor mobilization is 
behind schedule due to late submittals (contract was awarded two weeks late) 
resulting in a potential delay in readiness assessment and start of excavation. 
 
Resolution: Other work is being planned and performed while the crib trough 
contamination and removal issues are resolved.  100-BC-1 risk assessment schedule 
recovery planned in the next few months.  Increase coordination with subcontractor 
to improve submittal times. 
 

PBS-ER03 – 300 Area Remedial Action 
Schedule Variance = ($297K); (38.6%) [Last Month: ($149K); (30.6%)] 

 
Cause: Closeout Verification Package (CVP) scope has not been fully defined by the 
regulators; South Process Pond fence construction delayed pending old versus new 
material evaluation.   
 
Resolution: Working with regulators to determine CVP scope resolution; fence 
construction has been initiated. 
 

PBS-ER04 – Environmental Restoration Waste Disposal 
Schedule Variance = $256K; 6.4% [Last Month: $260K; 10.0%] 

 
Cause: Waste shipments from 100F continue to exceed plan. 
 
Resolution: None; moving scope forward lessens the impact of anticipated high 
demands later this year.   
 
 
 
 
 
 
 
 
 
 
 

 

 

Green 
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PROJECT STATUS (COST/SCHEDULE/MAJOR BASELINE CHANGE) continued: RAWD 

 • Cost:  

BCWP ACWP Variance 
Remedial Action & Waste Disposal Project FY01 

EAC $K $K $K 

ER01 
100 Area Remedial Actions 29,607 6,258 5,216 1,042 
ER03 
300 Area Remedial Actions 2,992 473 418 55 
ER04 
ER Waste Disposal 17,838 4,237 3,890 347 

 

TOTAL Remedial Actions 50,437 10,968 9,524 1,444 

 

  
PBS-ER01 – 100 Area Remedial Action 

Cost Variance = $1042K; 16.7% [Last Month: $199K; 5.4%] 
 
Cause: Less labor and supervision were required than anticipated at the 100 Area 
waste sites by shifting personnel between various sites and avoiding duplication.   
 
Resolution: Reflected in EAC.  Underrun will be used to perform additional 
remediation work. 
 
Cause: Closeout Verification Packages (CVPs) are requiring less labor than 
anticipated to prepare due to the use of a “streamlined” format and the consolidation 
of waste sites.  Labor costs have increased for the lead brick survey and have slightly 
offset CVP savings.   
 
Resolution: Reflected in EAC.  Underrun will be used to perform additional 
remediation work. 
 
Cause: The availability of extra disposal containers at 100-FR-1 is allowing more work 
(earned value) to be accomplished with the same work force.   
 
Resolution: Reflected in EAC.  Underrun will be used to perform additional 
remediation work. 
 

PBS-ER03 – 300 Area Remedial Action 
Cost Variance = $55K; 11.6% [Last Month: $84K; 24.9%] 

 
 
Cause: Coordinating design efforts with 100 Area Burial Ground has resulted in data 
quality objective (DQO) costing less.   
 
Resolution: Reflected in EAC.  Underrun will be used to perform additional 
remediation work. 
 

PBS-ER04 – Environmental Restoration Waste Disposal 
Cost Variance = $347K; 8.2% [Last Month: $401K; 14.0%] 

 
Cause: Increase in 100 Area remediation quantities has resulted in lower 
transportation unit costs (economies of scale).   
 
Resolution: Cost savings may be offset by anticipated increase in craft overtime to 
meet demands later in the year. 
 
 

 

Green 
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REGULATORY ISSUES: RAWD 

 Tri-Party Agreement Milestone M-16-26B: M-16-26B, "Complete Remediation, Backfill, 
and Revegetation of 51 Liquid Waste Sites and Process Effluent Pipelines in the 100 B/C, DR, 
and HR Operable Units" by February 28, will be missed due to lack of funding in FY99 and 
FY00 for 100 B/C pipeline remediation activities. 
 

Status: The 100 B/C pipeline remediation contract was awarded on November 28.  A 
Tri-Party Agreement change request has been forwarded to RL that proposes 
establishing three new interim milestones addressing the start and completion of the 
pipeline remediation workscope.  The regulators concur with path forward. 

 
Tri-Party Agreement Milestone M-16-26C: M-16-26C, "Complete Remediation and Backfill 
of 10 Liquid Waste Sites and Process Effluent Pipelines in the 100-HR-1 Operable Unit" by May 
31, 2001, will be missed due to unanticipated elevated arsenic levels found early in FY00 
(which have since been resolved), and chromium sample analysis results above the remedial 
action goals encountered during confirmation sampling/verification activities. 
 

Status: A Tri-Party Agreement change request has been forwarded to RL that 
proposes revising the completion date from May 31 to September 30.  The regulators 
concur with path forward. 

 
Tri-Party Agreement Milestone M-16-03E: M-16-03E, “Complete Remediation of Waste 
Sites in 300-FF-1 Operable Unit (excluding the 618-4 Burial Ground), to Include Excavation, 
Verification, and Backfilling”, due September 30, 2001, will be missed due to the 
U.S. Environmental Protection Agency (EPA) requirement of performing a Kd (partitioning 
coefficient) study on uranium leachability.  The regrades will not be completed until study 
results confirm that no further excavations will be required. 

 
Status: EPA requested a Kd (partitioning coefficient) study be performed to address 
uranium mobility in the 300 Area.  This study will consist of obtaining uranium-
contaminated samples, and performing leach rates with follow-on absorption tests, 
resulting in a Kd value.  A DQO was completed, and a baseline change proposal was 
prepared to secure funding for the study.  The study is expected to begin in February 
and be completed in FY02.  Preliminary results should be available at the end of FY01.  
A Tri-Party Agreement change package will be prepared in the May timeframe.  The 
regulators concur with path forward. 
 

 

EXTERNAL ISSUES (i.e. HAB, Congress, etc.): RAWD 

 None identified at this time. 
 

 

DOE-RL & HQ ISSUES/REQUESTS (not covered elsewhere): RAWD 

 None identified at this time. 
 

 

INTEGRATION ACTIVITIES: RAWD 

 ERDF Transportation and Operations: A shipment of asbestos-covered pipe from the 
Hanford Generating Plant (HGP) was received at ERDF for disposal.  This was the first of 
several shipments that will be received from HGP demolition (non-ER workscope). 
 
 
 
 
 
 
 
 

 

 

Green 

Green 

Green 

Green 



ENVIRONMENTAL MANAGEMENT PERFORMANCE REPORT 
ENVIRONMENTAL RESTORATION 

FEBRUARY 2001 
 

SECTION B – RESTORING THE RIVER CORRIDOR    26 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Decommissioning Projects 
(D&D) 



ENVIRONMENTAL MANAGEMENT PERFORMANCE REPORT 
ENVIRONMENTAL RESTORATION 

FEBRUARY 2001 
 

SECTION B – RESTORING THE RIVER CORRIDOR    27 

SECTION B – RESTORING THE RIVER CORRIDOR 
Financial / Performance Measures data as of month-end December. 

All other data as of January 25, 2001 (unless otherwise noted). 

Decommissioning Projects (D&D) 

ACCOMPLISHMENTS: D&D 

 F Reactor ISS: Demolition, excavation, and stockpiling were completed down to 4.6 meters 
(15 feet) (of the total 6.1 meters [20 feet]) of the F Reactor Fuel Storage Basin (FSB) during 
December.  On December 12, sampling was completed on the upper fill material that was 
removed.  Preliminary data indicate the upper fill will be acceptable for use as clean fill.  
Exterior building demolition was also completed for the inner rod room entrances. 
 
DR Reactor ISS: Concrete pourbacks were completed at the north and south stairwells at DR 
Reactor on December 27. 
 
D and H Reactor ISS: The D/H Reactor Waste Designation Sampling and Analysis Plan (SAP) 
Rev. 0 was delivered to RL and Ecology for final signature the end of December.  At D Reactor, 
cement asbestos board removal was completed in the valve pit/supply fan area, including the 
supply intake and south entrance doorway. 
 
233-S Plutonium Concentration Facility Decommissioning Project: During December, 
activities accomplished in the highly contaminated 233-S facility proceeded on schedule as 
planned: 
 
• Removal of the neutron monitor on the viewing room fourth floor.  Neutron monitor pipe 

removal began on the viewing room second floor.  
 
• Continuation of the L-18 vessel piping removal. 
 
• Commencement of the accessible process hood piping removal. 
 
• Placement of the loadout hood sump into a transuranic (TRU) standard waste box for 

disposal in the Central Waste Complex (CWC).  Portfolio calculations were completed for 
the first TRU shipment of 208-liter drum (55-gallon drum) from 233-S facility to CWC. 

 
• Initiation of non-destructive assay (NDA) for L-18, L-16, L-4, L-14, and L-6 vessels. 
 
• Completion of south weather enclosure shielding assembly for NDA support. 
 

 

SAFETY/ISMS/CONDUCT OF OPERATIONS: D&D 

 See Executive Summary.  

BREAKTHROUGHS/OPPORTUNITIES FOR IMPROVEMENT: D&D 

 None identified at this time. 
 

 

LONG-TERM (6 MONTHS PLUS) IMPORTANT ITEMS: D&D 

 None identified at this time. 
 

 

MAJOR COMMITMENTS (FISCAL YEAR PLUS 6 MONTHS): D&D 

 • DOE Secretarial: 
None identified at this time. 
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MAJOR COMMITMENTS (FISCAL YEAR PLUS 6 MONTHS) continued: D&D 

 • DOE EM Performance Agreement: 
None identified at this time. 

 

 

• TPA Milestones: 

Milestone Description Due Date 
(F)/(A) 

Date 
M-93-12 Issue 105-DR Disposition Competitive 

Procurement Package for Ascertaining the Most 
Effective and Efficient Approach to FEIS ROD 
Selected Alternative Implementation (….) 

2/28/02 *TBD 

 

*Regulators have agreed to renegotiate this milestone since DR Reactor ISS is scheduled for 
completion in FY02.  Initial discussions are underway. 
 

 

 • DNFSB Commitment: 
None identified at this time. 
 

 

PERFORMANCE OBJECTIVES: D&D 

 

PI 
% FY01 Fee Pool 

Less 10% for 
Comprehensive 

PI 
Allocation 

of Fee 
Task Status 

 
 
 
 
233-7S 

 
 
 
 

13% plus FY02 
equivalent portion 

76% 
 
 
 

24% 
 

• 8 vessels by 
6/30/02 

 
 
• 7 additional vessels 

by 6/30/02 
(*Stretch) 

 
CV <5.0%; SV <7.5% 
for PBS ER-06 
 

Critical path 
activity on 
schedule. 
 
BCP-21023 
approved 
commencing 
Stretch. 

ISS 11% 

35% 
 

15% 
 

35% 
 

15% 
 

• D Reactor Major 
Tasks by 9/30/01 

• DR Reactor Major 
Tasks by 9/30/01 

• F Reactor Major 
Tasks by 9/30/01 

• H Reactor Major 
Tasks by 9/30/01 

 
CV <5.0%; SV <7.5% 
for PBS ER-06 
 

Critical path 
activity on 
schedule; 
received 
authorization 
funding in 
December. 
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PERFORMANCE MEASURES/METRICS: D&D 

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

STRETCH AND SUPERSTRETCH GOALS: D&D 

 

FY01 D&D “Stretch” Goals 
Estimated PI 
Scope Value 

(K) 

Approved 
BCPs (K) 

 
Remove 4 Vessels by 9/30/01 and a Minimum 
of 8 Vessels by 6/30/02 (Regular Fee) 
 
Remove 7 Additional Vessels by 6/30/02 for a 
total of 15 Vessels (Stretch Only) 
 

 
 
 
 

$1,100.0K 

 
 
 
 

$1,072.0K 

S/Total D&D Stretch Goals: $1,100.0K $1,072.0K 
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PROJECT STATUS (COS T/SCHEDULE/MAJOR BASELINE CHANGE): RAWD 

 • Schedule:  

BCWS BCWP Variance 
Decommissioning Projects 

$K $K $K 

ER06 Decontamination & Decommissioning 4,447 3,872 (575) 

 

TOTAL D&D 4,447 3,872 (575) 

 

  
PBS-ER06 – Decontamination and Decommissioning 

Schedule Variance = ($575K); (12.9%) [Last Month: ($400K); (15.0%)] 
 

Cause: D and H Reactors asbestos removal and liquid pipe checks have been delayed 
due to delay in regulatory approval of documents and the implementation of the new 
Job Hazard Analysis (JHA) work package procedure.  
 
Resolution: Documents were approved in November.  Asbestos removal activities 
will be worked on overtime to recover. 
 
Cause: Pour backs at DR and F Reactors were delayed due to Quality Assurance (QA) 
issues and poor weather conditions.  
 
Resolution: Temporary schedule delay; variance recovery expected end of February. 
 
Cause: Fuel Storage Basin (FSB) soil removal and de-watering activities at F Reactor 
were delayed due to issues regarding identification of debris, workscope 
documentation and procedures. 
 
Resolution: A training session was held to identify the debris expected to be found.  
Documentation and procedures were revised to allow work to proceed in a more 
controlled and defined manner. 
 
Cause: Demolition progress at 233-S slowed due to difficulty in removing neutron 
monitors. 
 
Resolution: Impact not significant; with planned staffing schedule recovery expected 
in February. 
 

 

 • Cost:  

BCWP ACWP Variance 
Decommissioning Projects FY01 

EAC $K $K $K 

ER06 
Decontamination & Decommissioning 18,913 3,872 3,692 180 

 

TOTAL D&D 18,913 3,872 3,692 180 

 

  
PBS-ER06 – Decontamination and Decommissioning 

Cost Variance = $180K; 4.6% [Last Month: $31K; 1.4%] 
 
Cause: DR Reactor demolition costs less than anticipated.  H Reactor project support 
and rad monitoring less than planned. 
 
Resolution: Underrun will be used to perform additional remediation/demolition 
work. 
 

 

Green 

Green 
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REGULATORY ISSUES: D&D 

 D and H Reactor Impacts of TPA Milestones: The acceleration of the reactor ISS projects 
is no longer consistent with the current M-93 milestones, especially the competitive 
procurement and renegotiating milestone (M-93-12) for DR Reactor. 
 

Status: Initial discussions with the regulators have started which may lead to 
resolution in the near future.  This will need to be discussed as part of RL's 100 Area 
acceleration vision.  Regulators concur with path forward. 

 

 

EXTERNAL ISSUES (i.e. HAB, Congress, etc.): D&D 

 None identified at this time. 
 

 

DOE-RL & HQ ISSUES/REQUESTS (not covered elsewhere): D&D 

 233-S Process Hood: To support FY01 decommissioning activities in the 233-S Process 
Hood, non-destructive assay (NDA) support (provided by FH-PFP) was planned on a full-time 
basis.  To-date, the support has been less than required.  Although NDA support has not yet 
become a critical path item, it has the potential to impact the rate of equipment removal from 
the process cell.  
 

Status: Continue to work with the NDA provider to insure adequate support exists on 
a continuing basis. 

 

 

INTEGRATION ACTIVITIES: D&D 

 Coordinated fuel shipment requirements (to K Basin) with FH in event fuel is found during F 
and H basin demolition. 
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Program Management and 
Support (PM&S) 
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SECTION B – RESTORING THE RIVER CORRIDOR 
Financial / Performance Measures data as of month-end December. 

All other data as of January 25, 2001 (unless otherwise noted). 

Program Management & Support (PM&S) 

ACCOMPLISHMENTS: PM&S 

 COMPLIANCE, QUALITY, SAFETY, AND HEALTH: 
 
Safety and Health: Bechtel Hanford Inc. (BHI) actively supported the national level DOE 
Integrated Safety Management System (ISMS) Workshop, which was hosted by RL in Pasco, 
Washington, on December 5-6.  BHI participated in planning the workshop, coordinating 
breakout sessions, providing presentations, and developing a poster display. 
 
The Radiological Control organization issued the lead brick release technical assessment (TA) 
to comply with the EPA Multi-Media Inspection Consent Agreement and Final Order (CAFO). 
 
 
PROGRAM AND PROJECT SUPPORT: 
 
External Affairs: The ER Project Year in Review document was published and distributed to 
Congressional members, community leaders, stakeholders, and employees. 
 
Procurement and Property Management: The radiation survey documentation for the 
disposition of 1,280 meters (1,400 yards) of rail from the 100 D Area was completed in 
December.  The rail is expected to be removed for salvage by the end of February.   
 
 
ENGINEERING AND TECHNOLOGY: 
 
Environmental Technologies: The subcont ract to plant 2,600 sagebrush tublings on waste 
sites remediated by the ERC was awarded on December 8.  These sites were hydroseeded with 
native grasses, forbs, and shrubs in December 1999.  The sagebrush planting completes the 
final phase of revegetation for these remediated sites.  In addition, seed from native shrubs, 
including sagebrush and rabbitbrush, was gathered for use in future ERC revegetation efforts.  
A portion of the sagebrush seed will be sent to native plant nurseries for plant propagation. 
 
The Hanford Site Waste Minimization/Pollution Prevention (WMin/P2) Program Office published 
the FY00 Annual WMin/P2 Accomplishments Book.  
 
Technology Applications: Additional funding was received from the Office of Science and 
Technology that will support Canyon Disposition Initiative (CDI) and F Reactor FSB cleanout 
projects. 
 
PLANNING AND CONTROLS: 
 
Work progressed in developing the ER Project Baseline Update (multi-year work plan).  
Documentation is also being compiled that includes recast data in the new FY02 work 
breakdown/project baseline summary structure.  This update and recast documentation was 
delivered on January 10 (per RL direction) to incorporate DOE adjustments.  The Baseline 
Update will form the basis for the FY02 Budget Update, the annual update of the DOE, 
Headquarters (HQ) Baseline Integrated Planning, Accountability, and Budgeting System 
(IPABS) database, and the initial FY03 budget submittal. 
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SAFETY/ISMS/CONDUCT OF OPERATIONS: PM&S 

 See Executive Summary.  

BREAKTHROUGHS/OPPORTUNITIES FOR IMPROVMENT: PM&S 

 None identified at this time. 
 

 

LONG-TERM (6 MONTHS PLUS) IMPORTANT ITEMS: PM&S 

 Six Sigma:  
The Waste Management Process Improvement Project (PIP#1) is 70% complete. The business 
plan for this PIP includes the following elements:  

• problem statement  
• project objectives 
• primary and secondary metrics 
• pareto graphs 
• swim lane process charts 
• failure method effect analysis 

 
The Procedure Development Process Improvement Project (PIP#2) business plan has been 
drafted and the Team Leads for developing and implementing this PIP have been identified. 
 
An all-day "Leading Six Sigma" training for ERC and DOE-RL Senior Management was held on 
January 18, 2001. 
 
During the week of January 22-25, 2001, we underwent our second Readiness Analysis and 
Design Development (RADD) survey.  This survey was held with 20 BHI employees who 
represented a cross-section of our work force.  This survey was held in order to validate the 
results from our first RADD survey which was conducted in October/November 2000.  The 
results from these surveys will provide valuable feedback on current work processes and will 
help us to establish a baseline for ERC Six Sigma operations. 
 
In March 2001, 25 ERC and DOE-RL personnel will participate in Six Sigma Yellow Belt 
Training.  Yellow Belts fulfill the role of process owners and operators, as well as that of key 
members of PIP Teams.  They work in partnership with the Champions and Black Belts to 
ensure that the improvement efforts are focused and executed in those areas where data 
indicates the need. 
 

 

MAJOR COMMITMENTS (FISCAL YEAR PLUS 6 MONTHS): PM&S 

 • DOE Secretarial: 
None identified at this time. 
 

 

 • DOE EM Performance Agreement: 
None identified at this time. 
 

 

 • TPA Milestones: 
None identified at this time. 
 

 

 • DNFSB Commitment: 
None identified at this time. 
 
 
 
 
 
 
 

 

Green 



ENVIRONMENTAL MANAGEMENT PERFORMANCE REPORT 
ENVIRONMENTAL RESTORATION 

FEBRUARY 2001 
 

SECTION B – RESTORING THE RIVER CORRIDOR    35 

PERFORMANCE OBJECTIVES: PM&S 

 
Comprehensive Measures–Approximately 10% Available Fee Pool Total Positive Value 

Total Negative Value cannot exceed earnings under the Comprehensive PI 
 

Comprehensive 
Measure Fee Allocation Task Status 

Safety 

Negative Fee up 
to 50% of fee 
available for 
comprehensive 
PI 
 

• The Contractor 
shall protect worker 
safety and health, 
public safety and 
health, and the 
environment. 

Reference the Safety 
Section of the Cross-
Cutting package.. 

Operational 
Excellence 

Positive Fee up 
to 55% of fee 
available for 
comprehensive 
PI 

• Migrate systems to 
facilitate PBS 
restructuring in FY02 
– 15% 

• Rebaseline 
completed per 
Baseline Updating 
Guidance (BUG) – 
20% 

• Integrate 
technology into 
Projects – 10% 

• Achieve pollution 
prevention/waste 
minimization – 10% 

 

All activities on schedule 
for completion per DOE 
revised schedule. 

Effective 
Leadership 

Positive Fee up 
to 45% and 
Negative Fee up 
to 50% of fee 
available for 
comprehensive 
PI 
 

• Management 
Effectiveness 

• Customer 
Satisfaction 

• Effective Financial 
Management  

 

No concerns identified 
during December. 

 

 

 

PERFORMANCE MEASURES/METRICS: PM&S 

*FY01 technology deployment plan is being drafted and will be submitted to RL the end of 
January. 
 

Technology Deployment PBS 
Planned 

Date 
(F)/(A) 

Date 
*N/A N/A N/A N/A 

 

 
 
 

 

STRETCH AND SUPERSTRETCH GOALS: PM&S 

 None identified at this time. 
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PROJECT STATUS (COST/SCHEDULE/MAJOR BASELINE CHANGE): RAWD 

 • Schedule:  

BCWS BCWP Variance 
Program Management & Support 

$K $K $K 

ER10 ERC Program Management & Support  7,615 7,313 (302) 

ER10 RL Program Management & Support 1,378 477 (901) 

 

TOTAL PM&S 8,993 7,790 (1,203) 

 

  
PBS-ER10 – Program Management and Support 

Schedule Variance = ($1203K); (13.4%) [Last Month: ($695K); (12.7%)] 
 
Cause: HEIS/HGIS/WIDS sample and data management requirements much greater 
than planned. 
 
Resolution: Temporary schedule delay; subcontracts are being prepared to provide 
additional staffing and recover schedule. 
 
Cause: Late billing on site-wide assessments.   
 
Resolution: RL is discussing billing/timing with other site contractors/government 
agencies. 
 

 

 • Cost:  

BCWP AWP Variance 
Program Management & Support FY01 

EAC $K $K $K 

ER10 
ERC Program Management & Support  31,008 7,313 6,570 743 
ER10 
RL Program Management & Support 6,381 477 477 0 

 

TOTAL PM&S 37,389 7,790 7,047 743 

 

  
PBS-ER10 – Program Management and Support 

Cost Variance = $743K; 9.5% [Last Month: $230K; 4.8%] 
 

Cause: Special FY00 billing adjustment (underrun) on Rad Con manual. 
 
Resolution: No action required. 
 
Cause: Positive variance due to reversed accrual for a fee/rate adjustment on a prior 
year Basic Ordering Agreement with a subcontractor. 
 
Resolution: Savings will be used to support other activities. 
 

 

REGULATORY ISSUES: PM&S 

 None identified at this time. 
 

 

EXTERNAL ISSUES (i.e. HAB, Congress, etc.): PM&S 

 None identified at this time. 
 

 

Green 

Green 
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DOE-RL & HQ ISSUES/REQUESTS (not covered elsewhere): PM&S 

 None identified at this time. 
 

 

INTEGRATION ACTIVITIES: PM&S 

 Actively supported the national level DOE ISMS Workshop, which was hosted by RL in Pasco, 
Washington, on December 5-6.  BHI participated in planning the workshop, coordinating 
breakout sessions, providing presentations, and developing a poster display. 
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Groundwater/Vadose Zone 
Integration Project 

(GW/VZ) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



ENVIRONMENTAL MANAGEMENT PERFORMANCE REPORT 
ENVIRONMENTAL RESTORATION 

FEBRUARY 2001 
 

SECTION C – TRANSITIONING THE CENTRAL PLATEAU    40 

SECTION C – TRANSITIONING THE CENTRAL PLATEAU 
Financial / Performance Measures data as of month-end December. 

All other data as of January 25, 2001 (unless otherwise noted). 

Groundwater/Vadose Zone Integration Project(GW/VZ): 

ACCOMPLISHMENTS: GW/VZ 

 GW/VZ INTEGRATION PROJECT: 
 
System Assessment Capability: The GW/VZ Project personnel met with Ecology staff on 
December 20 to brief them on the current status of the development of System Assessment 
Capability (SAC) and the attributes of the initial assessment.  This meeting set the stage for 
discussing assessment results later this year and obtaining Ecology input to requirements 
development in early FY02. 
 
Science and Technology: The Environmental Management Science Program (EMSP) Project 
Investigator Workshop was completed.  The workshop consisted of direct interactions between 
project investigators and Hanford Site Projects to incorporate EMSP results. 
 
 
GROUNDWATER MANAGEMENT: 
 
In Situ Redox Manipulation (ISRM) Project: In December, the drilling subcontract was 
awarded for the FY01 and FY02 ISRM well drilling workscope (Phase II and Phase III).  Phase I 
of the ISRM Project was completed on November 1 (two months ahead of schedule) satisfying 
Tri-Party Agreement Milestone M-16-27A, "Complete 100-HR-3 Phase I, ISRM Barrier 
Emplacement" (due December 31). 
 
River Corridor Well Decommissioning: Decommissioning of the planned Phase 1A North 
wells was completed, meeting the end-of-year commitment. 
 
RCRA Well Installation: A total of 10 RCRA wells was installed by December 27 which met 
Tri-Party Agreement Milestones M-24-00L, M-24-46, M-24-47, and M-24-48 (all due on 
December 31). 
 
Summary of Five Pump and Treat Systems: All groundwater pump and treat systems 
operated above the planned 90% availability levels in December.  Since system inception, the 
five pump and treat systems have processed over 4.6 billion liters of groundwater, removing 
approximately 4,918.4 kilograms of carbon tetrachloride, 214 kilograms of chromium, and 
0.94 curies of strontium.  Approximately 301 million liters of groundwater have been processed 
in FY01, removing approximately 337 kilograms of carbon tetrachloride, 21 kilograms of 
chromium, and 0.051 curies of strontium. 
 
200-ZP-2 Vapor Extraction System: The 200-ZP-2 soil vapor extraction system was placed 
off-line in FY00, in order to monit or and evaluate any rebounding of contaminant to static 
conditions.  The resulting data will be used to evaluate the effectiveness of remediation on 
contaminants within the vadose zone.  The passive vapor extraction system (installed in 
selected vadose zone wells) is performing as designed.  Monthly sampling will continue. 
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ACCOMPLISHMENTS continued: GW/VZ 

 A meeting was held on November 7 with the regulators, RL and contractors to discuss a path 
forward on Dense Non-Aqueous Phase Liquid (DNAPL) investigation.  It was agreed that the 
Partitioning Interwell Tracer Test (PITT) was too expensive for a speculative location of the 
test.  The PITT test will be put on hold while further conventional characterization is 
performed.  Current activities include the preparation of baseline change proposals (BCP) to 
address the need to obtain characterization data during the well deepening at the Z-9 crib, and 
to resume 200-ZP-2 operations by April 1.  Planning is underway for the construction of a new 
groundw ater well at the Plutonium Finishing Plant (PFP).  These actions will close all 
outstanding issues between RL, the regulators, and contractors. 
 
200 AREA ASSESSMENTS: 
 
The 200-PW-2 Draft A Work Plan was transmitted to the regulators on December 21 ahead of 
schedule, which satisfies two Tri-Party Agreement Milestones -- M-13-25, "Submit Uranium 
Rich Process Waste Group (200-PW-2) Work Plan" (due December 31) and M-13-00K, “Submit 
One 200 NPL RI/FS (RFI/CMS) Work Plan (due December 31). 
 
Approval was received from Ecology for the 200-CW-1 (Gable Mountain/B Pond) Rev. 0 Work 
Plan. 
 

 

SAFETY/ISMS/CONDUCT OF OPERATIONS: GW/VZ 

 See Executive Summary. 
 

 

BREAKTHROUGHS/OPPORTUNITIES FOR IMPROVEMENT: GW/VZ 

 None identified at this time. 
 

 

LONG-TERM (6 MONTHS PLUS) IMPORTANT ITEMS: GW/VZ 

 None identified at this time. 
 

 

MAJOR COMMITMENTS (FISCAL YEAR PLUS 6 MONTHS): GW/VZ 

 • DOE Secretarial: 
None identified at this time. 
 

 

 • DOE EM Performance Agreement: 
None identified at this time. 
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MAJOR COMMITMENTS (FISCAL YEAR PLUS 6 MONTHS) continued: GW/VZ 

• TPA Milestones: 

Milestone Description 
Due 
Date 

(F)/(A) 
Date 

M-13-00K Submit One (1) 200 NPL RI/FS (RFI/CMS) Work 
Plan 

12/31/00 12/21/00 (A) 

M-13-25 Submit Uranium Rich Process Waste Group    
(200-PW-2) Work Plan 

12/31/00 12/21/00 (A) 

M-24-46 Install Three (3) Additional Wells at SST WMA S-
SX 

12/31/00 12/27/00 (A) 

M-24-47 Install Four (4) Additional Wells at SST WMA T  12/31/00 12/27/00 (A) 

M-24-48 Install Three (3) Additional Wells at SST WMA TX-
TY 

12/31/00 12/27/00 (A) 

M-24-00L Install RCRA Groundwater Monitoring Wells at the 
Rate of up to 50 in Calendar Year 2000 if 
Required 

12/31/00 12/27/00 (A) 

M-16-27A Complete 100-HR-3 Phase I, ISRM Barrier 
Emplacement  

12/31/00 11/01/00 (A) 

M-24-49 Install Three (3) Additional Wells at SST WMA S-
SX 

4/30/01 3/27/01 (F) 

M-24-50 Install Two (2) Additional Well at SST WMA TX-TY 4/30/01 2/06/01 (F) 

M-13-26 Submit Plutonium/Organic-Rich (200-PW-1) Work 
Plan 

6/30/01 6/30/01 (F) 

M-15-38A Submit Draft A Gable Mountain Pond / B Pond 
and Ditch Cooling Water Group Feasibility Study 
and 216-B-3 Pond System RCRA TSD Unit Closure 
Plan and Submit Draft A Gable Mountain Pond / B 
Pond and Ditch Cooling Waste Group Proposed 
Plan / Proposed RCRA Permit Modification 

11/30/01 11/30/01 (F) 

M-13-00L Submit 3 200 NPL RI/FS (RFC/CMS) Work Plans 12/31/01 * 

M-16-27B Complete 100-HR-3 Phase II, ISRM Barrier 
Emplacement (Planning, Well Installation, and 
Barrier Emplacement) 

12/31/01 12/31/01 (F) 

M-24-00M Install RCRA Groundwater Monitoring Wells at 
Rate of up to 50 in Calendar Year 2001 if 
Required 

12/31/01 12/31/01 (F) 

 

*M-13 series milestones will require renegotiation to reflect the revised 200 Area strategy.  
This issue was discussed with the regulators at the last Tri-Party Agreement (TPA) Quarterly 
Review on December 19. 
 

 

 • DNFSB Commitment: 
None identified at this time. 
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PERFORMANCE OBJECTIVES: GW/VZ 

 

PI 

% FY01 Fee 
Pool Less 
10%for 

Comprehensive 

PI 
Allocation 

of Fee 
Task Status 

GW – 
ISRM 
Barrier 

3% 3% 

• Drill 24 wells and 
inject sodium 
dithionite by 9/30/01 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
CV <5.0%; SV <7.5% 
for BHI portion of ER-08 
 

Critical path 
activities on 
schedule.  
Schedule variance 
impacted by 
behind schedule 
condition of RCRA 
well drilling 
contamination 
issue.  Anticipate 
well completion 
recovery by 
3/30/01.  Waste 
issues will 
continue while 
Project pursues 
Ecology’s 
“contained-in” 
approach. 
 

GW – 
618-11 
Tritium 
Plume 

3% 3% 

• Drill wells to 
establish 20,000 pCi/L 
Contour, Collect 
Groundwater Samples 
by 9/30/01 
(*Stretch) 

 
CV <5.0%; SV <7.5% 
for BHI portion of ER-08 
 

Work has 
commenced via 
approved trend. 
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PERFORMANCE MEASURES/METRICS: GW/VZ 

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

STRETCH AND SUPERSTRETCH GOALS: GW/VZ 

 

FY01 GW/VZ “Stretch” Goals 
Estimated 
PI Dollars 

(K) 

Approved 
BCPs (K) 

 
Tritium Plume at 618-11 Burial Ground – Collect GW 
Samples by 9/30/01 

 

 
$500.0K 

 
 

 

S/Total GW – Vadose Zone Stretch Goals: $500.0K $0K 

 

BCP submitted to RL on 1/19/01.  The schedule reflects a 1/30/01 start. 
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FY 2001 Routine Well Maintenance Completion
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Forecast

Cumulative Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
Plan 12 24 38 51 72 90 108 127 149 165 172 178
Actual 8 15 34
Forecast 34 47 69 88 106 125 148 165 172 178
Notes: Plan: Well Maintenance is planned on a quarterly basis and spread evenly by month for purposes of this graph.

Forecast: When wells are "released" to the subcontractor for maintenance, he is given 90 days for completion. That is also spread
evenly by month, for that 90-day period, for this graph.
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PROJECT STATUS (COST/SCHEDULE/MAJOR BASELINE CHANGE): GW/VZ 

 • Schedule:  

BCWS BCWP Variance 
GW/VZ Integration Project  

$K $K $K 

ER02 200 Area Remedial Actions 589 426 (163) 

ER08 Groundwater Management 7,048 6,013 (1,035) 

VZ01 Groundwater/Vadose Zone 3,203 2,649 (554) 

 

TOTAL Groundwater 10,840 9,088 (1,752) 

 

  
PBS-ER02 – 200 Area Remedial Action (Assessment) 

Schedule Variance = ($163K); (27.7%) [Last Month: ($121K); (32.1%)] 
 
Cause: Pre-job work on process and tank waste and Gable Mountain feasibility study 
development are being performed in a different sequence than originally planned. 
 
Resolution: Temporary negative variance; negative variance will show recovery later 
in the fiscal year. 
 

PBS-ER08 – Groundwater Management  
Schedule Variance = ($1035K); (14.7%) [Last Month: ($862K); (18.5%)] 

 
Cause: RCRA well drilling schedule impacted due to contaminated soil encountered 
during well drilling, and RCRA waste shipments placed on hold. 
 
Resolution: Discussions are ongoing to resolve pending waste disposition. 
 
Cause: Well decommissioning delays caused by extended well document search and 
selection. 
 
Resolution: The project is updating documentation to accurately account for 
Hanford wells so decommissioning can continue. 
 
Cause: Groundwater monitoring activities are behind schedule.   
 
Resolution: A proposal has been submitted to RL to reduce the FY01 scope. 
 

PBS-VZ01 – Groundwater/Vadose Zone 
Schedule Variance = ($554K); (17.3%) [Last Month: ($545K); (22.6%)] 

 
Cause: Variance due to additional time required for the preparation of the data 
configuration procurement document, and delay in implementing new DOE guidance 
for Software Engineering Methodology (SEM).  
 
Resolution: At attempt will be made to identify efficiencies in an effort to mitigate 
the schedule variance.  BHI has tailored new SEM requirements to documentation. 
 
Cause: Conceptual Model Standardization activities experienced a delayed start due 
to the delay in obtaining a subcontractor. 
 
Resolution: Activities have started, and are progressing.  A portion of this work has 
been identified as duplicate scope that will be addressed through change control.  Not 
critical path activity; delay impact is minimal. 
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PROJECT STATUS (COST/SCHEDULE/MAJOR BASELINE CHANGE) continued: GW/VZ 

 Cause: Data gathering for System Assessment Capability (SAC) took longer than 
planned due to inventory work having unexpected carryover work (identified after 
DWP preparation) that needs to be accomplished before history matching can be 
completed.   
 
Resolution: Impact on the overall schedule will be minimal because inventory had 
approximately one month of float relative to other history matching activities. 
 

 

 • Cost:  

BCWP ACWP Variance 
GW/VZ Integration Project  FY01 

EAC $K $K $K 

ER02 
200 Area Remedial Actions 4,895 426 351 75 
ER08 
Groundwater Management  30,096 6,013 5,884 129 
VZ01 
Groundwater/Vadose Zone 11,649 2,649 2,654 (5) 

 

TOTAL Groundwater 46,640 9,088 8,889 199 

 

  
PBS-ER02 – 200 Area Remedial Action(Assessment) 

Cost Variance = $75K; 17.6% [Last Month: $43K; 16.8%] 
 
Cause: Public review of process and tank waste group work plans were not required.   
 
Resolution: Underrun will be used to perform additional remediation work. 
 

PBS-ER08 – Groundwater Management  
Cost Variance = $129K; 2.1% [Last Month: $90K; 2.4%] 

 
Cause: Groundwater monitoring accrual errors (PNNL).  Underrun partially offset by 
rad soil findings at RCRA wells causing unplanned subcontractor standby time. 
 
Resolution: Overrun RCRA well standby time is not expected to be recovered and 
reflected in the EAC. 
 

PBS-VZ01 – Groundwater/Vadose Zone 
Cost Variance = ($5K); (0.2%) [Last Month: $74K; 4.0%] 

 
Cause: Various underruns in planning and reviews are offset by an overrun in System 
Assessment Capability (SAC) development netting an overall on-budget situation. 
 
Resolution: None required.  SAC overrun will not be recovered and has been 
trended and reflected in the project EAC.  Underruns will be used to perform other 
activities. 
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REGULATORY ISSUES: GW/VZ 

 Monitoring Wells: Tritium investigation is being conducted near the 618-11 Burial Ground. 
 

Status: The groundwater grab results from the boreholes drilled for the 618-11 soil 
gas investigation have been evaluated.  The groundwater grabs from boreholes C3264 
and C3265 were to assess tritium levels in the groundwater and assist in the 
determination of a correlation between groundwater concentrations and the measured 
helium ratios. 
 
As previously reported, borehole C3264 (about midway along the northern boundary 
of the 618-11 Burial Ground) was completed to groundwater, and a groundwater grab 
sample was collected on October 9.  The initial results from the C3264 groundwater 
grab indicated tritium levels less than 30,000 pCi/liter.  A split sample taken by the 
Department of Health gives the result of about 6,000 pCi/liter.  The detection limits 
were much lower at laboratory used by the Department of Health. 
 
Borehole C3265 (in the Energy Northwest parking lot, east of the 618-11 Burial 
Ground) was completed to groundwater, and a groundwater grab sample was 
collected on October 13.  The results of this sample are 1.5 million pCi/liter.  This 
borehole is about 80 meters downgradient from well 699-13-3A.  The split sample 
taken by the Department of Health corroborates this result. 
 
BCP 21093 is in the review process and will be submitted to RL in January to rescope 
the FY01 effort to address the groundwater plume and minimize soil gas work. This 
BCP identifies all remaining investigative activities. 

 
200-ZP-2: Need for enhanced characterization, enhance removal efficiency, and Dense Non-
Aqueous Phase Liquid (DNAPL) investigation. 
 

Status: A preliminary cost estimate and proposal submitted by a potential contractor 
have been reviewed by a subpanel of the GW/VZ Integration Project’s Expert Panel.  
A meeting was held on November 7 with the regulators, DOE, and contractors to 
discuss a path forward on DNAPL investigation.  It was agreed that the Partitioning 
Interwell Tracer Test (PITT) was too expensive for a speculative location of the test.  
The test will be put on hold for the time being.  The installation of a groundwater well 
close to the Plutonium Finishing Plant (PFP) as well as the deepening of two vadose 
wells near the Z-9 crib, are scheduled to be completed this fiscal year to obtain 
characterization information.  A meeting will be held in late December with the 
regulators, DOE, and contractors to plan characterization efforts.  Given that the PITT 
is on hold, the soil vapor extraction system will start operations April 1, 2001. 
 
Current activities include the preparation of BCPs to address the need to obtain 
characterization data during the well deepening at the Z-9 crib, and to resume 200-
ZP2 operations.  Planning is underway for the construction of a new groundwater well 
at PFP.  These actions will close all outstanding issues between DOE, the Regulators 
and contractors. 
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REGULATORY ISSUES continued: GW/VZ 

 Purgewater Secondary Waste Management: There is a discrepancy in the interpretation 
of the Purgewater Strategy applicability.  Direction was given by RL to become compliant with 
all land disposal restriction (LDR) requirements. 
 

Status: An interim phase was initiated, and a screening was completed for the 
potential listed waste codes to be applied.  Activities on Site will be conducted as 
planned, with a conservative application of the listed waste codes to the secondary 
wastes.  A long-term resolution has also been accepted by RL, to conduct a Listed 
Waste Applicability Assessment to minimize the listed waste codes to be applied on 
this waste stream.  A letter coordinating the Site contractors' suggestions for 
improving the Purgewater Strategy was issued November 20 per DOE's request.  A 
meeting was held on January 10, 2001 with both regulators, EPA and Ecology, to 
kickoff the discussions regarding the Purgewater and IDW strategies review.  All 
parties agreed on the importance of completing this review effort as soon as possible.  
Purgewater strategy was given a higher priority, and technical meetings will start 
shortly after this kick-off meetingl.  It was agreed by all parties to provide the 
necessary resources to complete reviewing and modifying these strategies by June 1, 
2001. 

 
M-13-00x and M-20-xx Series: RL management, working closely with the Environmental 
Protection Agency (EPA), Ecology, and the Hanford Advisory Board (HAB), has developed a 
more streamlined approach for the remediation of the 200 Area non-tank farm related operable 
units on the Hanford Site.  The existing baseline for soil characterization in the 200 Area 
Remedial Action Project shows a completion of the characterization of 23 operable units by the 
year 2008.  The new streamlined approach calls for completion of the characterization of 12 
representative analogous waste site operable units by 2008. 
 

Status: RL will work with the regulators to establish revised interim M-13 and M-20 
milestones based on the improved approach to 200 Area assessment which supports 
the Hanford site outcomes.  It is anticipated that M-13-00x major milestone 
adjustments can be addressed with the regulators once the revised FY02 DOE budget 
is approved. 

 

 

EXTERNAL ISSUES (i.e. HAB, Congress, etc.): GW/VZ 

 None identified at this time. 
 

 

DOE-RL & HQ ISSUES/REQUESTS (not covered elsewhere): GW/VZ 

 None identified at this time. 
 

 

INTEGRATION ACTIVITIES: GW/VZ 

 None identified at this time. 
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SECTION C – TRANSITIONING THE CENTRAL PLATEAU 
Financial / Performance Measures data as of month-end December. 

All other data as of January 25, 2001 (unless otherwise noted). 

Surveillance/Maintenance & Transition Projects (SM&T): 

ACCOMPLISHMENTS: SM&T 

 Surveillance and Maintenance.  S&M activities that w ere performed in December to ensure 
inactive facility integrity and safety included the following: 
 
• Successfully completed the asbestos abatement and cleanup on the B Reactor exhaust fan 

room roof.  
 

• Conducted three tours of B Reactor.  Reactor visitors included representatives from the 
Arms Control community, HQ, and DOE ISMS conference attendees. 

 
• Commenced "kick-off" of the expanded Engineering Evaluation/Cost Analysis (EE/CA) 

effort in support of B Reactor hazards mitigation study.  A baseline change proposal (BCP) 
was approved to provide additional EE/CA funding to include a more complete hazard 
mitigation evaluation. 

 
• Successfully transferred contaminated scaffolding from the PUREX facility to Fluor Hanford 

(FH) for decontamination and redeployment to other Hanford projects.  This effort 
represented a significant cost avoidance. 

 
• Continued backfill of the 218-W-2A waste burial site.  To date, over 14,624 cubic meters 

(16,000 cubic yards) of backfill have been applied. 
 
• Issuance of the approved SAP for hexone tank sampling. 
 

 

SAFETY/ISMS/CONDUCT OF OPERATIONS: SM&T 

 See Executive Summary.  

BREAKTHROUGHS/OPPORTUNITIES FOR IMPROVEMENT: SM&T 

 None identified at this time.  

LONG-TERM (6 MONTHS PLUS) IMPORTANT ITEMS: SM&T 

 None identified at this time. 
 

 

MAJOR COMMITMENTS (FISCAL YEAR PLUS 6 MONTHS): SM&T 

 • DOE Secretarial: 
None identified at this time. 

 

 

 • DOE EM Performance Agreement: 
None identified at this time. 
 

 

 • TPA Milestones: 
None identified at this time. 
 

 

 • DNFSB Commitment: 
None identified at this time. 
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PERFORMANCE OBJECTIVES: SM&T 

 None identified at this time.  

PERFORMANCE MEASURES/METRICS: SM&T 

 None planned in FY01. 
 

 

STRETCH AND SUPERSTRETCH GOALS: SM&T 

 None identified at this time. 
 

 

PROJECT STATUS (COST/SCHEDULE/MAJOR BASELINE CHANGE): SM&T 

 • Schedule:  

BCWS BCWP Variance 
Surveillance/Maintenance & Transition Project 

$K $K $K 

ER05 Surveillance & Maintenance 4,147 3,363 (784) 

ER07 Long-Term Surveillance & Maintenance 3 3 0 

 

TOTAL SM&T 4,150 3,366 (784) 

 

  
PBS-ER05 – Surveillance and Maintenance 

Schedule Variance = ($784K); (18.9%) [Last Month: ($151K); (6.6%)] 
 

Cause: The time required to review/evaluate new sampling and video equipment 
specified in the HEXONE Tank Project data quality objective (DQO) has taken longer 
than originally planned.  
 
Resolution: Sampling and video taping of the tanks interior contents will occur 
simultaneously, compressing the existing schedule; recovery is expected over the 
course of sampling and interim stabilization activities. 
 
Cause: The original Asbestos Abatement work scope was turned down per the Plant 
Forces Work Review (PFWR) delaying the start or work. 
 
Resolution: A subcontract is being prepared to execute work scope activities.  Work 
is to start in April 2001 and complete by the end of August; a BCP is being prepared 
to adjust schedule. .  For cost effectiveness the 200 and 100 Areas were combined.   

 
PBS-ER07 – Long-Term Surveillance and Maintenance (BCWS $59K for FY01) 

Schedule Variance = N/A 
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PROJECT STATUS (COST/SCHEDULE/MAJOR BASELINE CHANGE) continued: SM&T 

 • Cost:  

BCWPS ACWP Variance Surveillance/Maintenance & Transition 
Project 

FY01 
EAC $K $K $K 

ER05 
Surveillance & Maintenance 13,920 3,363 3,112 251 
ER07 
Long-Term Surveillance & Maintenance 57 3 0 3 

 

TOTAL SM&T 
13,97

7 3,366 3,112 254 

 

  
PBS-ER05 – Surveillance and Maintenance 

Cost Variance = $251K; 7.5% [Last Month: $136K; 6.4%] 
 
Cause: Cost underruns were due to planned resources in the baseline not aligning 
with actual work performed in the field, offset by higher than anticipated costs 
associated with concrete core sampling at the 221-U Canyon.   
 
Resolution: After reviewing maintenance work scope activities planned in the 
Detailed Work Plan (DWP), the cost underruns are not expected to be offset; a 
performance trend will be prepared documenting resource underruns.  A portion of 
the overrun at CDI will be recovered with expected savings from shipping samples to 
an offsite laboratory for analysis (expected in January). 
 

PBS-ER07 – Long-Term Surveillance and Maintenance (BCWS $59K for FY01) 
Cost Variance = N/A 
 

 

REGULATORY ISSUES: SM&T 

 None identified at this time. 
 

 

EXTERNAL ISSUES (i.e. HAB, Congress, etc.): SM&T 

 None identified at this time. 
 

 

DOE-RL & HQ ISSUES/REQUESTS (not covered elsewhere): SM&T 

 None identified at this time. 
 

 

INTEGRATION ACTIVITIES: SM&T 

 Successfully transferred contaminated scaffolding from the PUREX facility to Fluor Hanford (FH) 
for decontamination and redeployment to other Hanford projects.   
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